



# City of Roseville

29411 CALAHAN  
ROSEVILLE, MICHIGAN 48066

## NOTICE TO RESIDENTS MASONIC RESURFACING

This letter is to advise you that Stage I work has been delayed approximately 1 week. Concrete base course repair work is scheduled to resume on Wednesday August 24<sup>th</sup>, weather dependent.

The project delay is the result of unexpected pavement conditions that were found after the old asphalt surface was removed. The contractor moved crews to a different job while the engineers made a determination on the appropriate treatment for the base course. The new course of action has been determined, however the contractor is unable to get a crew back on site until next Wednesday, assuming no other rain delays are experienced.

At this time, we would like to apologize for any inconvenience. We thank you for your patience and cooperation during this project. If you have any questions please contact the City of Roseville Engineering Department at (586) 445-5445.